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Tāngata Tiaki – Ngāti Tama Cultural Monitors

ALT Updates

• Thanks once again to the stellar work of everyone involved in responding to rainfall trigger events. We 
have more than our fair share of these disruptions on our project, and your work to minimise their 
environmental impact and ensure construction activities can resume as quickly as possible is highly valued 
and greatly appreciated.

• Two seconds, one month – don’t hesitate to ask a colleague for help with hazardous tasks such as heavy 
lifting. It takes only a couple of seconds to reach out to a team-mate, and it could prevent an injury needing 
a month or more of treatment or medical appointments. On a related note, keep looking after yourselves 
on site in these cold winter months, and pay particular attention to hand safety.

• Kudos to colleagues who reacted swiftly and with great care when a colleague sustained an injury on site 
recently. This was a great example of Manaaki in action. Let’s keep looking after each other. 

Photo of the week: Zone 5.

Project Progress

• Zone 3: Cut 11 Geovert Drape Active/Mesh, 
Fill 12 from Cut 13

• Zone 5: Cut 13 Stage 2 excavation 6m bench,  Geovert 
Cut 12 east

• Bridge 01: Pour North Pier, North Abutment 
settlement slab and rebar, South Abutment backfill

• Anglesey’s Fill/shaping

Our monthly hui kōrero reinforced the importance of bringing 
our best selves to mahi, upholding our responsibilities, and 

fulfilling the roles we have accepted on the project, with the 
understanding that when we thrive, Ngāti Tama thrives!
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Zone 5

Cut 13.

Fill 13.
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Surplus boom section. 

Max and Lukas flying high at the top of the crane.

Zone 6: Bridge 01
Cut 13 across the staging bridge. Adjusting the crane boom. 

Barnesy at work. 

Crane pad construction. 



Weekly Project Update
7 August 2026

4

Double rainbow, so intenseAnglesey’s shaping

Be in to win next month! 
Send your photos to:

John.blackman@mtma.co.nz 

Congratulations to 
Mario, for his 

terrific shot of the 
PAB at Cut 13!

Photo of the Month

mailto:John.blackman@mtma.co.nz
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Health, Safety & Welfare – Earthquake aftermath

Snr Sgt Matt Prendergast and Sergeant 
Jonno Robinson on winter road safety.

What happens after an Earthquake event:

• Stop works and contact your supervisor
• Drone survey completed of site
• Instrumentation data reviewed By Geotechs
• Supervisors and Engineers undertake 

damage inspection.
• CPS review all information and advise when 

safe to resume works.

If you notice any changes in site conditions, 
Stop works

Contact your Site Supervisor or Site Engineer 

Winter driving was a focus in our August Toolbox, where Sergeant Jonno Robinson and 
Senior Sergeant Matt Prendergast reminded us to concentrate on the basics.

Sunstrike, ice, and impatience make for tricky driving conditions in winter, along with rain, 
slips, mist and fog. Watch for black ice in shaded corners. Remember it’s not just you on the 
road - other users are always doing weird stuff, so stay alert, be patient and concentrate on 
driving well!

Health, Safety & Welfare – Winter driving
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Ngā Kaihoe o te Waka ‘Te Ara o Te Ata’ - August Toolbox 2026 

Dale and Francois.

Bridge crew on the BBQ.

If you have access to Sharepoint, you can watch the recording of this month’s toolbox here.

Mace making morning coffee.

Ka rawe Dale!

Danny, Tumanako and Lance.

Tuia i runga
Tuia i raro
Tuia i roto

Tuia i waho
Tuia i te here tāngata

Ka rongo te pō
Ka rongo te ao

Tūturu whakamaua kia Tina! TINA!
Haumi ē! Hui ē! Tāiki ē!

Bind the energies above and below us
Bind the energies within and outside of us
Bind the energies of each other together

Interweave the energies of the night and day 
Join together, let us be united!

https://mtmessenger.sharepoint.com/SitePages/Toolbox.aspx
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